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Department Statistics:

New Permits: Right of Way/Excavation:
Single Family Residence: 4 Permits Issued: 7
Multi-Family Residential: 0 Inspections Completed: 10
Commercial: 0
Other: 0

Storm Water:

Improvement Permits: Permits Issued: 0

Single Family Residence: 10 Inspections Completed: 40

Multi-Family Residential: 0
Commercial: 0
Other: 0

Misc. Permits:

Demolition: 0
Change of Use: 0
Sign: 2
Electrical: 7

Building Inspections Completed: 139

Projects:

Cumberland Ave. Reconstruction, Ph. 3: Milestone Contractors has completed construction work
on the project. The road was opened to all traffic on August 6. Covington Street was
permanently closed again between the Avondale and University Farms community. A separate
landscaping project was awarded to Custom Cuts. This project added plants and shrubbery along
the median of the new section of road as well as trees along the outside edge of the road. Work
started the end of September and was completed in November.

Happy Hollow Road Reconstruction: Happy Hollow Road has been reconstructed at the
intersection of River Road and North up to Catherwood Drive. Northbound Happy Hollow Road
is closed and full reconstruction has begun. The contractor has been concentrating on
reconstructing the lower half of the northbound side between Catherwood Drive and Hollowood
Drive in an effort to switch traffic to the reconstructed side of the road before winter weather
arrives. This traffic switch is currently scheduled to be complete in the second week of December.




Once the switch is made, the rest of the northbound storm water infrastructure can be installed as
well as new retaining walls and storm water infrastructure south of Hollowood Drive on the south
bound side of the road. This work will continue through the winter as weather allows.

Northwestern Avenue. Safety Improvements, Ph. 4: This project includes safety improvements on
Northwestern Ave. from Cherry Lane to Dodge Street and from Grant Street to North Street.
Work is complete for the construction of new curb, sidewalk, and approaches between Grant
Street and North Street and at the intersection of Cherry Lane. Lighting and signal work is in
progress. The signal and lighting work between North Street and Grant Street is complete. The
lighting between Cherry Lane and Lindberg Road is currently being installed and should be
complete in December. The remaining lighting is all that remains to complete the contract.

Lindberg Avenue Reconstruction: Lindberg Avenue is still in the preliminary design phase and is
not projected to begin until 2017.

5% and 6™ Street Project: This project was the reconstruction of curb and sidewalk along 5" and
6" Streets between University St and Russell St. The contractor completed this work in early
August.

Cattail Trail: This is a new trail extension that ties into the existing trail at Yeager Road and
Northwestern Avenue to the existing trail at Cumberland Avenue and Sagamore Parkway. This
contract is now complete.



